

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - Construction of HLB across Bandra Canal in Gosala village at Km.4/10 of Uppuluru - Madduru road - in Kankipadu Constituency - Revised administrative sanction - Accorded - Orders - Issued.

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 96

Dt.28-02-2009.

Read the following:

1. G.O.Ms.No.79 , TR&B Dept, Dt.31-03-2008.
2. From the CE(R&B) NABARD ,Lr.No.501/DCE(N)/DEE1/AEE2/2008, Dt.12-03-2008 , Dt.09-04-2008 & Dt.05-12-2008.

ORDER:

In the G.O.first read above Government have accorded administrative sanction for the subject work for an amount of Rs.200.00 lakhs under NABARD, RIDF-XIII.

2. In the letters second read above, the Chief Engineer (R&B) NABARD has requested for Revised administrative sanction for the subject work and stated that the increase in the revised estimate is mainly due to field conditions and SSR 2008-2009, etc.

3. Government after careful examination of the matte here by accord revised administrative sanction for the work "Construction of HLB across Bandra Canal in Gosala village at Km.4/10 of Uppuluru - Madduru road - in Kankipadu Constituency in Krishna District " for an amount of Rs.283.00 lakhs as against the original administrative sanction of Rs.200.00 lakhs under NABARD, RIDF XIII.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.1789/33/RIDF/WAI/09, Dated:13-02-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC, 3430/RI-I/2008

//FORWARDED :: BY:: ORDER//

SECTION OFFICER